

## Facilities Planning Calendar

<b>8/15/22</b>	<b>Board of Commissioners</b>	<b>PM</b>	
	2022 CIP Appropriation & Reallocation Resolution	Jack McAleer	
<b>8/16/22</b>	<b>Board of Education</b>	<b>Material Due</b>	
	E44 Hilltop Needmore Road ES Early Procurement Packages GMP No. 2 & CO#03	Matt Taylor	moved from 7/19 & 8/
	E49 Bowling Road ES Schematic Design	abeth Sharpe/Shane Webster	
	E53 Pleasant Plains ES Schematic Design	abeth Sharpe/Shane Webster	
	H12 GMP#1	Matthew Taylor	
	Heritage HS Mobile Classroom Design Costs POR & IPPA	Cynthia Perez	continued from 7/19
	Garner HS CMAR Final Reconciliation	Thomas Harding	
	Greenway Easement - Town of Holly Springs re: Holly Springs ES	Betty Parker	
	Interlocal Funding Agreement - Town of Apex re: H-12 (To BC)	Betty Parker	
	M15 Fuquay-Varina Middle School Material Testing	Chris Hildreth	
	<b>WORK SESSION</b>		
	<b>CLOSED SESSION</b>		
<b>9/6/22</b>	<b>Board of Commissioners</b>	<b>PM</b>	
<b>9/6/22</b>	<b>Board of Education</b>	<b>Material Due</b>	
	Alstong Ridge MS ToC Reimbursement	Brandon Williams	
	Baucom ES GMP No. 1 Skanska	Ronnie Stott	moved from 8/2
	M-15 FVMS Replacement Project GMP No. 3	Chris Hildreth	moved from 7/19
	M-15 FVMS Commissioning Services CO#01	Ronnie Stott	
	<b>WORK SESSION</b>		
	<b>CLOSED SESSION</b>		
<b>9/20/22</b>	<b>Board of Education</b>	<b>Material Due</b>	
	BoEApprovalCMARdeliveryMethod Major HS3 NGMS ADHS LES BES	Jack McAleer	
	Change Order - East Wake HS Tennis Courts	Billy Massengill	
	Change Order - Enloe HS Tennis Courts	Billy Massengill	
	RES: Interlocal Funding Agreement - Town of Apex re: H-12 (TBC)	Betty Parker	
	<b>WORK SESSION</b>		
	<b>CLOSED SESSION</b>		
<b>9/14/2022</b>	<b>Facilities Committee</b>	<b>Material Due</b>	
	Swift Creek ES Schematic Design	Elizabeth Sharpe	
	FY24 and FY25 Projects Update	Douglas Congdon	
<b>9/19/22</b>	<b>Board of Commissioners</b>	<b>PM</b>	
<b>10/3/22</b>	<b>Board of Commissioners</b>	<b>PM</b>	
	H-14 Purchase Funding Approval - First Reading (TBC)		
<b>10/4/22</b>	<b>Board of Education</b>	<b>Material Due</b>	
	Reedy Creek MS Lift Station	Billy Massengill	
	<b>WORK SESSION</b>		
	<b>CLOSED SESSION</b>		

10/12/2022	Facilities Committee	Material Due		
10/17/22	Board of Commissioners RES - H-14 Purchase Funding Approval - Second Reading/First Reading (TBC)	PM		
10/18/22	Board of Education	Material Due		
	WORK SESSION			
	CLOSED SESSION			
11/1/22	Board of Education	Material Due		
	WORK SESSION			
	CLOSED SESSION			
11/9/22	Board of Commissioners RES - H-14 Purchase Funding Approval - Second Reading (TBC)	PM		
11/9/2022	Facilities Committee	Material Due		
11/15/22	Board of Education	Material Due		
	WORK SESSION			
	CLOSED SESSION			
11/21/22	Board of Commissioners	PM		
12/5/22	Board of Commissioners BOC officially declares results of referendum	PM		
12/9/22	Board of Commissioners County Staff publishes statement of results of referendum	PM		
12/6/22	Board of Education	Material Due		
	WORK SESSION			
	CLOSED SESSION			
12/14/2022	Facilities Committee	Material Due		
12/20/22	Board of Education	Material Due		

	<b>WORK SESSION</b>			
	<b>CLOSED SESSION</b>			