

## Facilities Planning Calendar

<b>7/22/22</b>	<b>Board of Commissioners</b>	
	County Staff publishes second notice of referendum	
<b>8/2/22</b>	<b>Board of Education</b>	
	E44 Hilltop Needmore Road ES Early Procurement Packages GMP No. 2 & CO#03	moved from 7/19 & 8/2
	Wiley ES CMAR	moved from 7/19
	<b>WORK SESSION</b>	
	<b>CLOSED SESSION</b>	
<b>8/10/2022</b>	<b>Facilities Committee</b>	
	E49 Bowling Road ES Schematic Design	
	E53 Pleasant Plains ES Schematic Design	
	Project Schedules Market Impact Update	
	County Staff publishes second notice of referendum	
<b>8/15/22</b>	<b>Board of Commissioners</b>	
	M-15 FVMS Replacement Project GMP No. 3	
<b>8/16/22</b>	<b>Board of Education</b>	
	E44 Hilltop Needmore Road ES Early Procurement Packages GMP No. 2 & CO#03	moved from 7/19 & 8/2
	E49 Bowling Road ES Schematic Design	
	E53 Pleasant Plains ES Schematic Design	
	H12 GMP#1	
	Heritage HS Mobile Classroom Design Costs POR & IPPA	continued from 7/19
	Garner HS CMAR Final Reconciliation	
	Greenway Easement - Town of Holly Springs re: Holly Springs ES	
	Interlocal Funding Agreement - Town of Apex re: H-12 (To BC)	
	M15 Fuquay-Varina Middle School Material Testing	
	<b>WORK SESSION</b>	
	<b>CLOSED SESSION</b>	
<b>9/6/22</b>	<b>Board of Commissioners</b>	
<b>9/6/22</b>	<b>Board of Education</b>	
	Baucom ES GMP No. 1 Skanska	moved from 8/2
	M-15 FVMS Replacement Project GMP No. 3	moved from 7/19
	<b>WORK SESSION</b>	
	<b>CLOSED SESSION</b>	
<b>9/20/22</b>	<b>Board of Education</b>	
	RES: Interlocal Funding Agreement - Town of Apex re: H-12 (TBC)	
	<b>WORK SESSION</b>	
	<b>CLOSED SESSION</b>	
<b>9/14/2022</b>	<b>Facilities Committee</b>	
	Swift Creek ES Schematic Design	





9/19/22	Board of Commissioners		
10/3/22	Board of Commissioners		
	H-14 Purchase Funding Approval - First Reading (TBC)		
10/4/22	Board of Education		
	WORK SESSION		
	CLOSED SESSION		
10/12/2022	Facilities Committee		
10/17/22	Board of Commissioners		
	RES - H-14 Purchase Funding Approval - Second Reading/First Reading (TBC)		
10/18/22	Board of Education		
	WORK SESSION		
	CLOSED SESSION		
11/1/22	Board of Education		
	WORK SESSION		
	CLOSED SESSION		
11/9/22	Board of Commissioners		
	RES - H-14 Purchase Funding Approval - Second Reading (TBC)		
11/9/2022	Facilities Committee		
11/15/22	Board of Education		
	WORK SESSION		
	CLOSED SESSION		
11/21/22	Board of Commissioners		
12/5/22	Board of Commissioners		
	BOC officially declares results of referendum		
12/9/22	Board of Commissioners		
	County Staff publishes statement of results of referendum		





12/6/22	Board of Education		
	WORK SESSION		
	CLOSED SESSION		
12/14/2022	Facilities Committee		
12/20/22	Board of Education		
	WORK SESSION		
	CLOSED SESSION		



